
 
 

 
CONSTRUCTION UPDATE 

Last Updated: Wednesday, January 5, 2011 
 
Contact Information: 

Project Helpline  805-705-7610 
Project Website  www.SantaBarbaraCA.gov/HaleyBridge  

 
Contractor: Lash Construction 
 
Project Timeline:    Winter 2009 - Summer 2011 
 
Project Location:   Bridge at intersection of Haley & De La Vina Streets 
 
Project Status:  
 

October - December 2010 (work completed):    
 

• Creek transition walls 
• New bridge deck and abutments 
• Removal of new bridge temporary support structures 

 
January 2011 Work begins/continues on:  
 

• New bridge (barrier rails, sidewalk) 
• Underground utilities (storm drains, water line, sewer line)   
• Final utility relocations (Verizon, Cox, Gas Company, and SCE)  
• Intersection improvements  

 


